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METCOA _RESTART SITE
FULASKE., LAWRENCE CO,. FA : ./
ATTENTION: KAREN WOLFER, DENNIS CARNEY. AND STEFHEN LUFTIG
[. C“SITUATION: (SUMDAY 11/11/90, 1BOO HOURS)
A.  FRF CONTRACTORS (DEMAXIMIS, GSX/TRICIL/LAIDLAW, NSSI)
CONTINUE SITE OFERATIONS AS FER WORK FLAN #1.
B.  TAT CONTINUES CONTRACTOR OVERSIGHT IN ACCORDANGE WITH
FRF CONTRACTOR WORK SCHEDULE.
C.  TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH
COMTINUIMG.'
D. ~ FERSONNEL ON SCENE:
EFA - O
TAT ~ 3
DEMAXIMIS - ©
BSX - 2
NSSI -1
TRICIL -7
E. WEATHER: COLD AND SNOWY, TEMFERATURES IN THE LOW 40°S.
I1. ACTIONS TAKEN /
A. PRP CONTRACTOR CONTINUED DRUM HANDLING OFERATIONS. 76
DRUMS WERE SCREENED AMD STAGED, 75 OF WHICH WERE
DETERMINED TO BE NONRADIOACTIVE.
B. TOTAL NUMBER OF DRUMS HANDLED TO DATE IS 637, OF WHICH
209 ARE NONRADIDACTIVE.
C. FPRP CONTRACTORS FINISHED WINTERIZATION OF SITE DECON
SHED.
D. TAT UPDATED SITE DRUM DATA BASE.
E. TAT CONTINUED ROTATING FERSONMEL IN OREDER TO INSURE
.CONTINUITY OF SITE MONITORING ACTIVITIES.
III. FUTURE PLANS
A.  SCHEDULED SITE ACTIVITIES BY CONTRACTORS FOR THE METCOA
PRP BROUP TO CONTINUE ‘AS DETAILED IN WORK PLAM #1,
B. 0OSC MANNING AND TAT TO COWTINUE OVERSIGHT OF FRP
CONTRACTOR ACTIVITIES.
C. TAT TO CONTINUE TO FROVIDE OSC MANNING WITH DAILY
'UPDATES OF SITE STATUS. \/



D. FRF CONTRACTORS TO BESINM RE-STAGING AND OVERFACK (MG
DRUMS WHICH HAVE UNDERGONE RADIOLUGICAL, DETERMINATION.

e, FRF CONTRACTORS TO BEGIN REMOVAL OF COMTEMTS FROM TOTES
FOR PLACEMENT IN 55 GALLON DRUMS.
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